

Meeting Minutes
February 11, 2008
Attendees: Everyone
Prepared By: Alex

PDR Report Changes

- Action items from this morning's presentation
 - Redo schedule
 - Redo system block diagram
 - Connectors
 - Power supplies
 - Materials
 - Label parts
 - Redo risk assessment top level
 - Software expandability concern
 - Cost analysis – track with block diagram
 - Ethics – state “why” we ought to do things

Made changes to schedule, changed deadlines and people responsible

UI group

- For Wednesday, 2/13: Put together info for expandability
- For 2/17: Have API done and section of interface done
- For 3/10: Have maintenance mode done

Networking group

- For Wednesday, 2/13: Think about timing, update/fix schedule, block diagram
- Sending – Emily
- Receiving – Taha
- PWM/Interrupts – Eric/Serdar

Low Level group

- For 2/17: get all needed voltages and inputs/outputs interface
- In 3 weeks
 - PCB board layouts done for ordering
 - PSpice testing, not for sensors
 - Breadboard testing will be done for all