	Labor Hours Spreadsheet																			
	March 24th - March 29th																			
Task Number			**Tom**	**Alex**	**Mumo**	**Jeff**	**Dan**	**Evan**	**Emily**	**Serdar**	**Eric**	**Taha**	**Shrijan**	**Jimmy**	**Hasan**	**Kelly**	**Austin**	**Current Week Totals**	**From Previous Weeks**	**TOTAL**
	LOW LEVEL																			
129	Switch Control Circuit Design						3											3	39	42
132	Design Schematics																	0	28	28
137	Design of PCB Layout																	0	69	69
	Design of PCB Enclosure/ Drawings						8.5											8.5		8.5
	Switch Control Testing				6.5		3			3	5							17.5		17.5
	Power Analysis						3											3		3
	PCB Board Soldering		4						8	13								25		25
	PCB Board Testing		2															2		2
	PCB Board Revisions					8												8		8
	MANAGEMENT TASKS																			
39	Draft Acceptance Test Plan			6	2													8	6	14
	BOM/ Materials Requisition							3										3	4	7
	Class Meeting			2		2	1	3	1			3	3					15		15
	Requirements Anal. (Maint., Sust., Reli., EMI)								3	1								4		4
	Management group tasks			4								4	1					9		9
	Status Letter			1.5									1					2.5		2.5
	Inventory		5					3										8		8
	QA Audit												2					2		2
	NETWORKING																			
62	Design of PWM System									2								2		2
64	Design of RS-232																	0	3	3
	Installing/ Testing Octopus												0.5					0.5		0.5
	CRC									1								1		1
	UI/CONTROLLER GROUP																			
	Builder Decoder																8	8		8
	-Demo																			
99	GUI design																	0	26.5	26.5
	-Maintenance																			
	GUI design													5.5	7.5	5.5		18.5	22	40.5
																				346
	Each persons total hours:		11	13.5	8.5	10	18.5	9	12	20	5	7	7.5	5.5	7.5	5.5	8			
	Total hours for current week		148.5																	
	Total hours to date for tasks above		346																	