

Meeting Minutes

Date: April 21, 2008

Time: 11-12

Attendees: all students and Professors

Missing: Taha

Prepared by: Emily

Results of tests for Software need to be written up

Tests of Subsystems (QA audit) vs. Tests of entire system (acceptance testing)

ATP:

- everybody needs to work on it
- ex. "we have designed the system without any hazardous materials"
- need a cover sheet
- need to fill out what boards were where / what software was used

Maintainability – flow chart

- list of spares

FCC – part 15

APRIL 28:

- 50-60 min. presentation
- Then go to the lab for a demonstration