

Weekly Labor Breakdown (Feb.11th-Feb. 18th)				
Prepared by: Alex				
Name	Tasks	Number of Hours	Tasks	
			PDR	Group Meetings
Shrijan	Network and UI Testplan and GUI, PDR	9	3	
Mumo	PDR	3	1.5	1.5
Evan	PDR, Networking Meeting, PIC Program design and purchasing	9.5	4	3.5
Alex	PDR, Low Level Meeting, Power to tracks, Ethics Analysis, Status Letter	10.5	4	1.5
Serdar	PDR, PIC Setup/ Tutorial, Interrupts, RS-232, PWM, PIC to PIC Communication	21	6.5	2
Jeff	PDR, PCB Board Tutorials, Rail Power Design	13	2	
Austin	PDR, UI Expansion and API, PC Setup	5	1.5	
Dan	PDR, Low Level Meeting, Preliminary Sensor work, Tested/ Verified Sensor Circuit	6.5	1.5	1.5
Kelly	PDR, UI and API, Research/API	6	1.5	
Eric	Interrupts, RS-232, PWM, PIC Tutorial/ Research, PDR, System Brainstorming	17	4	
Hasan	PDR, XML Documentation, XML Parser Research	8.5	1.5	
Jimmy	PDR, XML Documentation, XML Parser Research	8.5	1.5	
Emily	PDR, PIC Research, Ethics Redo, PIC Breadboard	8.5	3.5	
Taha	PDR, Meetings, PIC Tutorial and Trials, Basic RS-232 Code	15.5	7	1.5
Tom	PDR, Train Power, Power PIC Circuit Verification	3.5	1.5	
Total Group Hours:		145		
		<b>Totals per task ---&gt;</b>	<b>44.5</b>	<b>11.5</b>

UI Construct	UI Testplan	PIC Design/ Purchasing	RS-232 Comm.	Interrupts	PWM Analysis	Train Power	PIC Tutorial	Status Letter	XML Doc.
	6								
		2							
						2		3	
			1	4	1.5		2		
1.5									
		3.5	2	2	1.5		4		
									4
									4
		4					1		
			3				4		
1.5	6	9.5	6	6	3	2	11	3	8

XML Research	PIC to PIC Comm.	PCB Board Tutorials	Rail Power Design	Power to PIC Testing	API	Sensor Circuit	Sensor Testing	PC Setup	Total Hours
									9
									3
									9.5
									10.5
	4								21
		9	2						13
					1.5			2	5
						2	1.5		6.5
					3				6
									17
3									8.5
3									8.5
									8.5
									15.5
			1	1					3.5
6	4	9	3	1	4.5	2	1.5	2	145